Department of Energy

Portsmouth/Paducah Project Office
1017 Majestic Drive, Suite 200
Lexington, Kentucky 40513
(859) 219-4000

NOV 2 g 2007

Paul Kreitz PPPO-01-295-08
Project Manager :
LATA/Parallax Portsmouth, LLC

3930 U.S. Route 23 South

P.O. Box 855, Building X1000

Piketon, OH 45661

Dear Mr. Kreitz:

CONTRACT DE-AC24-050H20192, TRANSMITTAL OF MODIFICATION M026 FOR
SIGNATURE

Enclosed for signature are two Government-executed original copies of modification M026 to
contract DE-AC24-050H20192. . The original signature page must be signed by an officer of
your organization authorized to bind your firm contractually. It is reqjested that the propetly
executed signature page be returned to the attention of the undersigned at the address below as
soon as possible, but no later than seven (7) days from the date of this ietter

U.S. Department of Energy
Portsmouth/Paducah project Office
1017 Majestic Drive, Suite 200
Lexington, KY 40513

An official copy of the contractual document will be forwarded to youlupon 51gnatﬁre by the
contracting officer. !

If you have any questions, please contact Noelle Spalding at 513-246- 0510 or the under31gned at

859-219-4055.
Smc%rely, JM

Robert J. Bell
Contracting Offic j:
Portsmouth/Paducah Project Office

Enclosure: Contract Modification M026




Mr. Kreitz -2-

CC:

D. Kozlowski, PPPO/PORTS
J. Klein, PPPO/PORTS

L. Kobel, LPP/Piketon

S. Haynie-Sparks, PPPO/LEX
N. Spalding, DOE/EMCBC
W. Murphie, PPPO/LEX

PPPO-01-295-08



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I. CONTRACT ID CODE | PAGE OF PAGES

1 of 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ NO. 5. PROJECT NO. (I applicable)
M026 See block 16C N/A ‘
6. ISSUED BY CODE ' 7. ADMINISTERED BY (If othet than Item 6) CODE
U.S. Department of Energy U.S5. Department of Energy
Portsmouth Paducah Project Office Portsmouth Paducah Project Office
1017 Majestic Drive, Suite 200 1017 Majestic Drive, Suite 200
Lexington, Kentucky 40513 Lexington, Kentucky 40513
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
LATA/Parallax Portsmouth, LLC
3930 U.S. Route 23 South 9B. DATED (SEE ITEM 11)
P.O. Box 855, Bldg X1000
Piketon, OH 45661 X 10A. MODIFICATION OF CONTRACT/ORDER NO.

DE-AC24-050H20192
10B. DATED (SEE ITEM 13)

CODE 1758923287 | FACILITY CODE 11589 10 January 2005

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D Is extended, D Is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solidtation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

ACCOUNTING AND APPROPRIATION DATA (If required)

Fund Year Allottee Object Class Program Project “Dollar Amount Parent Acct PBS

13, THIS ITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: ¢ ) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-

TRACT ORDER NO. ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.243-2 Changes—Cost-Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and retum _2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.

See Page Two

Except as provided herein, all terms and conditions of the document referenced in Item [0A remains unchanged and in fiall force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Robert J. Bell -

Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY \
(Signature of person authorized to sign) (Signature of Contracting Officer)




A. Pursuant to FAR 52.243-2, Changes — Cost Reimbursement, this supplemental agreement
modification is issued to add the X-533 Switchyard and X-230J6 PCB Investigation effort. As
this effort is incrementally funded, no additional funds will be added at this time.

B. As aresult of Paragraph A above, the contract is modified as follows:

1. Section B.2 — Supplies or Services and Prices/Costs, clause B.2.4 Incentive Structure,
Target Cost, Target Fee, Maximum Fee and Minimum Fee are hereby changed as

follows:
Current Value M026 Change Revised Totals
Target Cost $131,431,125 $424,129 $131,855,254
Target Fee (9%) $11,828,801 $38,172 $11,866,973
Minimum Fee (2%) $2,628,622 $8,483 $2,637,105
Maximum Fee (12%) $15,771,764 $50,895 $15,822,659

2. Section C.2 — Portsmouth Environmental Remediation Statement of Work (SOW) is
revised to incorporate the I X-533 Switchyard/X-230J6 PCB Investigation effort into
section C.2.1.5.2 as follows:

1) Respond to regulatory agency requests for additional work as listed below:

X-533 Switchyard/X-230J6 Northeast Holding Pond Investigation: Complete a
characterization work/sampling plan, including DOE and EPA comment

" resolution, as outlined in Ohio EPA correspondence dated September 14, 2006,
and perform characterization sampling as approved by the Ohio EPA.

C. This supplemental agreement constitutes a full and equitable adjustment and the contractor
releases the government from any and all liability under the contract for further claims and
equitable adjustments arising of or in connection with the changes affected hereby. All other
terms and conditions of this contract remain unchanged and in full force and effect as a result of

this modification.




